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Abstract—The series production of the LHC main dipole mag-
nets was completed in November 2006. This paper presents the or-
ganization implemented at CERN and the milestones fixed to fulfill
the technical requirements and to respect the master schedule of
the machine installation. The CERN organization for the produc-
tion follow-up, the quality assurance and the magnet testing, as well
as the organization of the three main contractors will be described.
A description of the design work and procurement of most of the
specific heavy tooling and key components will be given with em-
phasis on the advantages and drawbacks.
Index Terms—LHC, quality assurance, series production of su-
perconducting magnets, superconducting magnets.
I. INTRODUCTION
THE LHC MACHINE contains 1232 superconducting maindipole magnets in the arcs. The cold mass assembly which
contains the magnetic elements operating at 1.9 K in super-fluid
helium, and the cryostat, which isolates the cold mass with re-
spect to ambient temperature, form the main dipole.
The main dipoles are approximately 15-m long ( at
operating temperature 14.343 m), weigh about 34 t, provide
a nominal field of 8.33 T, which corresponds to a beam energy
of 7 TeV, and a coil peak-field of 9 T. The coils are wound with
Rutherford-type cable based on copper-stabilized Nb-Ti super-
conductors. The cold mass assembly, referred to as the cold
mass, is curved in the horizontal plane to follow the theoretical
trajectory of the particle beam.
Due to the extremely severe technical requirements and
the tight schedule imposed by the LHC construction plan,
the production of the cold masses, including 46 additional
reserve units, has been a real challenge for CERN and all the
manufacturers involved: the cold mass assemblers (CMAs)
and their numerous subcontractors, the manufacturers of the
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TABLE I
MAIN PARAMETERS AND CHARACTERISTICS OF THE MAIN DIPOLE
CERN supplied components and the manufacturers of the
specific heavy tooling. The technical requirements could only
be reached thanks to a comprehensive technology transfer at
the beginning of the production, the strong commitment of all
parties involved and a very close follow-up from the CERN
side throughout the production.
To assure the delivery schedule and on grounds of risk re-
duction policy, the production of 1248 cold masses (1232 16
spare units) was shared equally and given to 3 CMAs: the Con-
sortium Jeumont-Alstom in France, ASG Superconductors in
Italy and Babcock Noell in Germany. A separate contract for 30
additional spare cold masses was given to one of the 3 CMAs in
2005.
The production started with a pre-series of 30 units per CMA
to allow a smoother start of the production with an optimum
technology transfer towards industry and to give an opportunity
to the CMAs to evaluate the technical difficulties before the big
tender. This strategy has reduced considerably the margins in
the price for the series production and has also allowed planning
precisely the mass production.
II. THE TECHNICAL REQUIREMENTS
The main parameters and characteristics of the main dipole
are summarized in Table I. The collared coils and the cold mass
assembly are described in [1]–[6].
The cross section of the cold mass is shown in Fig. 1.
Although the conceptual design, part of the engineering de-
sign, most of the key components and the heavy tooling were
1051-8223/$25.00 © 2008 IEEE
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Fig. 1. The cross-section of the LHC main dipole magnet.
provided by CERN, the CMAs were obliged to satisfy perfor-
mance requirements including, mechanical, geometrical, elec-
trical and magnetic characteristics, at 293 K and at 1.9 K, in so
far as these characteristics depend on the correct execution of
the work covered by the scope of supply.
While CERN took full responsibility for the design, the
CMAs were fully responsible for possible manufacturing faults
(e.g., improper use of components, deviations from agreed
manufacture and assembly procedures), including hidden ones
(e.g., the resistance at 1.9 K of the superconducting cable
splices), which may be discovered during the acceptance tests
or later during the LHC operation.
III. ORGANIZATION ON CERN SIDE
The follow-up of the 3 CMAs was conducted by a team of
10 staff (6 engineers and 4 higher technicians), supported by the
contract manager, a technical coordinator, a financial officer and
other people in the magnet group or from different groups in the
Accelerator Technology Department to cover fields of specific
expertise and to process quality control holding points (e.g., leak
tightness and magnetic measurements).
In addition, CERN put in place resident inspectors hired
from an external institute (ISQ in Portugal) specialized in the
fields of welding, quality control and inspection in various
domains. There was one inspector per production site, i.e. 5
fulltime on-site inspectors for the 3 CMAs. The CERN teams
made regular visits to the CMAs, on average twice a month
and even more frequently according to needs. In the periods
not covered by CERN teams, the resident inspectors provided
feedback about any unclear situation and incident arising during
production.
The procurement of the CERN supplied components and the
logistics were assured by a Components Center and dedicated
teams in the AT Department.
The logistics especially implemented for this project was
quite a challenge. The on-time delivery to the CMAs of the
components coming from all over the world was a concern
for the people in charge until the very last delivery. In most
cases, temporary storage at CERN was necessary because the
components were produced faster than the cold masses and it
was not always possible or without risk to negotiate delayed
delivery schedules. This necessitated the arrangement of about
5,000 m of storage space, most rented outside CERN. Trucks
Fig. 2. The contract follow-up team.
equipped with special trailers covered almost 700,000 km to
deliver the cold masses to CERN from the 3 CMAs, with a
peak of up to 12 magnets delivered per week.
Fig. 2 show the organizational chart of the contract follow-up
team.
IV. THE CMAS AND THEIR ORGANIZATION
For this project, CMA1 was a consortium of 2 firms, obvi-
ously with 2 different production sites: one for the fabrication
of the poles and the other one for the assembly of the apertures,
i.e. of the dipoles with the collars, the collaring operation, the
cold mass assembling and the finishing operations. Such a sit-
uation was satisfactory as the Inspection and Test Plan (ITP)
included electrical tests and E-modulus measurements on the
poles before proceeding further with the remaining assembling
operations. The boundary conditions were then clearly defined
between the two firms of that consortium. The transport between
the two production sites did not cause any particular problem.
CMA2 had a unique production site for the collared coils and
for the cold masses. Nevertheless, the collared coils were made
in a dedicated area with better cleanliness conditions.
CMA3 had 2 different production sites: one for the collared
coils and the other for the cold mass assembly. In this case also,
the boundary conditions were clearly defined by the tests spec-
ified in the ITP for the collared coils: electrical integrity tests
including high voltage discharge tests on the quench heaters,
geometric measurements of the outside envelope of the collared
coils cross-section, field quality and integrated field measure-
ments.
For different reasons, which included different cost optimiza-
tion strategies, the 3 CMAs did not start the production at the
same time and did not attain the required production rates with
the same speed and in the same manner.
Fig. 3 shows the quarterly deliveries of each CMA. One can
see that CMA3 completed the production of the 416 magnets
much earlier than the others, even earlier than requested by
CERN. Globally, the magnet delivery rate met CERN require-
ments and the installation plan could be respected.
While CMA2 and CMA3 utilized 4 coil winding machines,
CMA1 utilized only 2 winding machines. CMA2 needed almost
2 shifts (2 8 hours) to wind a coil, either inner or outer layer,
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Fig. 3. Quarterly deliveries of the CMAs.
whereas CMA3 managed to wind one coil per shift, simply be-
cause some of the preparation work and finishing operations on
the coil were done on a separate bench. CMA2 did all these op-
erations on the winding machine.
V. CERN SUPPLIED COMPONENTS
In order to better control the technical quality and unifor-
mity of the production, to benefit from large size centralized
procurements and to cope with CERN purchasing goal of a rea-
sonably well balanced distribution of the procurement contracts
among the 20 Member States of CERN, the components listed
in Table II (where the quantities mentioned are for 1232 cold
masses, excluding the spare units) were supplied by CERN. The
integrated development and the design of the CERN supplied
components were performed by CERN.
The quality of the superconducting cables was checked exten-
sively at CERN by visual inspection, critical current measure-
ments at 1.9 K and many other tests.
The insulation of the cold bore tubes and the helium heat ex-
changer tubes (helium HET) [7] made out of oxygen-free copper
and equipped with stainless steel terminals were made at CERN.
Avoiding farming out these specific activities, which required
different types of high technical expertise, e.g. for the vacuum
brazing of the copper to stainless steel junctions of the helium
HET, turned out to be effective both technically and economi-
cally.
The shells, which form the shrinking cylinder around the ac-
tive part of the cold mass, were pre-curved in order to reduce the
spring-back effect after their longitudinal welding around the
magnet yoke. This improved the stability of the cold mass curva-
ture, although another step further was gained with the blockage
of central foot in the cryostat [8].
The bus bar assemblies were produced at Budker Institute for
Nuclear Physics (BINP) in Novosibirsk, Russia. The particular
design of the main bus bars based on a hollow copper bar was de-
veloped at CERN to facilitate the series production. During the
soft-soldering of the superconducting cable inside the hollow
copper bar, the solder is forced along the 15-m long hollow bars
by compressed air.
In order to guarantee the necessary level of quality, the raw
materials necessary for the fabrication of the bus bars were pro-
cured by CERN and delivered to BINP in due time.
TABLE II
CERN SUPPLIED COMPONENTS—MAIN DIPOLES
These items were supplied for the 90 pre-series cold masses
VI. THE INSPECTION AND TEST PLAN
Solid foundations for the quality control throughout the pro-
duction were established with a comprehensive Inspection and
Test Plan (ITP) implemented from the very beginning of the se-
ries contract execution. Actually for the pre-series, things were
set up and implemented progressively with an important in-
volvement from the CERN side and an open-minded position
from the CMAs. A holding point was also introduced from the
beginning for the field quality at the collared coils stage and later
for geometry parameters.
The tests specified in the ITP and the above mentioned
holding points allowed the interception at an early stage of
many of the manufacturing faults necessitating correction
before delivery to CERN, leading to cost and time savings for
both CERN and the CMAs. As example, out of 22 cases of
quench heater failure (high voltage discharge failure, electrical
discontinuity or insulation to ground fault), 11 were intercepted
at the CMAs and 11 at CERN during the acceptance tests at
cold/warm conditions.
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Two series of tests were carried during the production.
1) During the fabrication at the CMAs premises and before
delivery:
a. Coil size in the coil heads to determine the shims, and
coil size sampling in the straight part;
b. Electrical integrity of all layers, poles, collared coils
and cold masses, including at HV tests for all circuits;
c. Magnetic field quality and integrated field measured
with rotating coils at room temperature for all collared
coils and cold masses;
d. Collared coils transverse size;
e. Cold mass geometry, immediately following the lon-
gitudinal welding of the shells to validate the hor-
izontal curvature, and after completion of the cold
mass assembly;
f. Radiographic inspection of the welds; all cold masses
at the beginning of the production, then for one cold
mass in 20, i.e. 5% of the production;
g. Pressure test @ 25 bar combined with a leak tightness
test; all the cold masses were tested.
2) Following the reception at CERN, the provisional accep-
tance tests at room temperature included a verification of
the curvature, of the cleanliness and a visual inspection of
the welds. Then, a series of provisional acceptance tests
were carried out at 1.9 K in real operating conditions:
a. Integrity of the electrical insulation and impedance of
the various circuits;
b. Quench behavior: training of the magnets above nom-
inal field within a given number of quenches;
c. Integrated field versus excitation;
d. Field quality at several field levels, tilt of the magnetic
mid-planes, parallelism of the field direction in the
two apertures.
The CMAs were required to fill in quality control reports and
traveler forms to be communicated in paper format according to
predefined templates, including a welding book for the qualifi-
cation of the welding procedures (WPAR) and of the welders.
The relevant data (defined as such by CERN in the technical
specification) were uploaded into the Manufacturing and Test
Folder (MTF) [9], an electronic data management system de-
signed and implemented at CERN for the purpose.
The non-conformities were treated following the require-
ments of the LHC Quality Assurance Plan (QAP) and docu-
mented in appropriate reports also uploaded into MTF.
In total, 3383 non-conformities affecting 1274 main dipoles
were reported.
A. The Warm Magnetic Measurements Follow-Up
Detailed information on the follow-up of the warm magnetic
measurements performed in industry and on the associated
holding point can be found in [10].
Assembly faults that were revealed by the magnetic field
anomalies [11] and short circuits could also be localized thanks
to specific simulations and analysis [12].
The warm magnetic measurements turned out to be a very
effective tool to control the quality of the production. In total,
5 cases of manufacturing faults (double coil protection sheet,
missing outer shim, folded outer shim and incorrect copper
Fig. 4. “Back-log” and final acceptance criteria flow chart diagrams.
wedges), 2 cases of faulty components (cold bore with high
magnetic permeability) and 12 cases of inward movement of
block 6 (block 6 is the fourth block of cables starting to count
from the mid-plane in the inner layer) were intercepted thanks
to the analysis of the warm magnetic measurements results.
B. The Quench Performance and Power Tests
All the magnets were tested at 1.9 K in real operating condi-
tions.
The provisional acceptance criteria applied at the beginning
of the production were as follows.
• The ultimate field, 9.0 T, to be reached after not more than
eight quenches;
• Magnets that reach the ultimate field with a number of
quenches between three and eight may be submitted to a
thermal cycle after which they must reach a field of 8.6 T
without any quench;
• The provisional acceptance of magnets reaching the ulti-
mate field after more than eight quenches could be tem-
porarily suspended by CERN. If their number is limited
to few units, CERN would eventually declare their provi-
sional acceptance, provided that they have satisfied the 2nd
acceptance criterion here above.
Later, in the first quarter of 2004, a large number of mag-
nets were delivered and created a backlog for testing at 1.9 K.
Thanks to the experience gained by that time, the acceptance cri-
teria were revised. These “backlog” criteria were revised again
in 2005 to simplify further the acceptance scheme, aiming at
saving time and money. These 2 acceptance schemes are shown
in Fig. 4.
Magnets that did not satisfy the acceptance criteria mentioned
above for reasons which could be traced back to manufacturing
faults or damage due to transport, were repaired or replaced
within six months at the Contractor’s cost.
In total, 24 magnets were returned to the CMAs for repair,
of which 11 had insufficient quench performance. For these 11
cases, except one clearly explained by the existence of a cold
weld in the superconducting cable and another by the existence
of a bad splice in a pole, the bad quench performance did not cor-
relate with non-conformities recorded during the assembly of
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the corresponding cold masses. Between the CMAs, the number
of magnets returned for repair is inversely proportional to the
number of non-conformities recorded.
In order to motivate the CMAs towards higher quality, a per-
formance bonus of 1% of the unit price of a magnet was paid
for the magnets that reached the ultimate field after not more
that two quenches. In total, a bonus was granted for 536 cold
masses of the series contracts, which corresponds to more than
46%. This certainly indicates the good quality of the work exe-
cuted.
VII. SPECIFIC TOOLING
Because the CMAs already had some experience, mainly
from the prototyping phase at the beginning of the LHC Project
development, they designed and procured for themselves the
winding machines and the curing presses. These tooling costs
were reimbursed by CERN and therefore, the tools became
CERN property.
The other specific machines and measuring equipment were
designed and procured by CERN and installed, free of charge,
at the CMAs’ premises for the production. After a period of
commissioning and production of a few magnets, the CMAs
took the full responsibility for the operation of the tooling with
the obligation to assure their standard maintenance, except for
the calibration and maintenance of the magnetic measurement
and 3D-measuring systems (laser trackers) which remained with
CERN.
A. The E-Modulus Measurements and Collaring-Press
The coil geometry and the position of the cables in the coil
cross-section are essential for the field quality and for mechan-
ical stability (which strongly affect the quench behavior). In this
respect, beside the use of good quality and uniform components
and of perfect winding, the shimming and collaring operations
are the most important.
To succeed with the collaring operation, it is necessary to
know the effective modulus of elasticity of the coils. With the
measured E-modulus, one can calculate the thicknesses of the
shimming necessary to obtain the specified pre-stress over the
15-m long coils. The pre-stress in the straight part must be
ranging from 55 MPa to 85 MPa for the inner layer and from
60 MPa to 90 MPa for the outer layer. This corresponds to a
coil size variation of 0.12 mm. The experience gained during
the prototyping phase showed that a slightly higher pre-stress
in the outer layer gives better results.
Two types of measuring machines were used; one for the mea-
surements in the straight part and a special one to work as a
“closed cavity” for the measurements in the heads.
The collaring-press, which was produced by Fjellman Press
AB, has a load capacity ranging from 1 MN/m to 20 MN/m.
The flatness tolerance of the main beams of the press is of the
order of 0.02 mm/m. The deformation of these elements under
full load does not exceed 0.04 mm/m.
B. The Electrical Tests
The electrical integrity tests are extensively described, in-
cluding some test results, in [13].
TABLE III
ELECTRICAL TESTS
Electrical racks were set-up by CERN and given to the CMAs
to carry out measurements on the layers and poles, on the col-
lared coils and on the cold masses. The measurements on the
cold mass were even done twice, at the very end on the fin-
ished cold mass and before closing it with the end covers to
allow for possible intervention in case of non-conforming re-
sults. Table III summarizes the electrical tests carried out at the
different stages of the fabrication. On the cold mass, the resis-
tance of the spools, temperature sensor and cryo-heaters, was
also checked.
C. The Welding-Press
The welding-press is necessary for the longitudinal welding
of the two shells. The horizontal curvature of the active part is
also established in the welding-press.
The welding-press, which was produced by CTE Sistemi,
has a load capacity ranging from 0.5 MN/m to 12 MN/m. It is
equipped with mechanized welding equipment fully controlled
by sophisticated software and laser cameras, which measure the
real geometry of the V-groove chamfer, the welding-gap and the
curved trajectory that must be followed during the welding. The
welding procedure was developed at CERN and fine tuned later
at the CMAs during the commissioning phase of the welding-
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Fig. 5. Actual delivery to CERN of collared coils and cold masses of the main
dipoles.
press with the collaboration of the French “Institut de Soudure”
[14]. The welding procedure includes a root-pass carried out
with the Surface Tension Transfer (STT) process developed by
The Lincoln Electric Company and adapted for CERN appli-
cation and 3 filling passes with the more conventional MIG-
welding process. Welding-protocols to express the 6 STT pa-
rameters (waving amplitude and frequency + welding speed as
mechanical parameters and peak-current, background current
and arc-voltage as electrical parameters) as a function of the
welding gap measured by the laser camera were determined.
These laws were then programmed to be sent as input to the
welding generators. The 8 welds (4 times 2 welds carried out
simultaneously) were usually done in one shift (5 hours for the
STT pass and 3 hours for the 3 filling passes, including cleaning
in between).
D. The Geometry Measurements
The measurement of the cold mass geometry and the align-
ment of the elements requiring accurate position were carried
out using 3D-measuring machines provided by the company
Leica Geosystem AG [15]. The software to control these del-
icate operations was designed and implemented by CERN. The
complete system was given to the CMAs with specific training
prior to the start of the production. During the production, a
holding point was introduced to validate the curvature measured
after the longitudinal welding of the shells and to help the CMAs
to improve their performance in this respect. The cold masses
were classified according to the exactness of their horizontal
curvature. In light of this, they were assigned to a quality class:
golden (35% of the production felt in this quality class), silver
(56%) or mid-cell position (which were actually out of toler-
ance, 9%), which was used as additional criteria when sorting
out the magnets to specify their installation slot in the tunnel
[16].
VIII. THE SCHEDULE REQUIREMENTS
The last cold mass needed for the machine, the 1232nd, was
delivered in the first half of November 2006, slightly later than
the originally contracted date but well ahead of the actual need
for installation (Fig. 5).
IX. CONCLUSION
The production of the main dipole cold masses for LHC was
an extraordinary experience in many respects. It necessitated the
participation of a great number of people at CERN, in several in-
stitutes worldwide and in industry. The assembling of the mag-
nets themselves as well as their testing at CERN and the produc-
tion of the many components was a great challenge. Although
the production started rather slowly at the 3 CMAs, the nom-
inal rates were reached after a reasonable learning phase and
the magnet installation plan could be respected.
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